



# 2017 Energy Express Dates

(County Contacts)

<b>November</b>	1	Site Supervisor Application Released
	1	AmeriCorps Member Application Released
	1	Site Application Posted Online
	1	Site Application Released
	9	Site Application Training
	30	Letter of Intenet Due
<b>January</b>	27	Sites Announced
<b>February</b>	6	Grant Accountability Training (Harrison)
	7	Grant Accountability Training (Fayette)
	8	Grant Accountability Training (Mineral)
	14	Grant Accountability Training (Make-up) (Monongalia)
	20	Site Supervisor Application Postmarked
	27	Site Supervisor Application Delivered to County Contact
<b>March</b>	1	AmeriCorps Member Applications Postmarked
	10	AmeriCorps Member Applications Delivered to County Contact
	20	Site Supervisor Selections Due
<b>April</b>	7	AmeriCorps Member Selection Due
	14	Registration for Site Leadership Training Due
	27 - 29	Site Leadership Training
<b>May</b>	5	Book Order Forms Due
	8	Final Site Budget Revisions Due
<b>June</b>	2	Packing Slips from Take Home Books Due
	2	Take Home Books Delivered
	9	Site Team Orientation (Day 1) 6 Hrs. Minimum
	12	Statewide Training - South (Charelston)
	13	Statewide Training - North (Morgantown)
	17 - 18	8 Hours of Service Required
	19	First Day for Children
<b>July</b>	4	Sites Closed in Observance of Independence Day
	28	Last Day of Program
<b>September</b>	1	Invoices/Verification of Expenditures Due